COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2020

ESTI MATE SUMVARY 16: 32: 53
CONTI D C22422R ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 22422R-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.5 DAYS TIVE ALLOW 70 WORK DAYS
US 160 WC TUNNEL EAST RESURFAC PERCENT TIME:  70.71 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO. NHPP1602- 169
US 160 WC TUNNEL EAST RESURFAC
NAMVE OF ROAD:
PRQIECT COUNTI ES: M NERAL Rl O GRANDE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 26/ 2020 DATE TI ME STARTED 07/13/2020
2273 RI VER ROAD DATE LET 04/ 02/ 2020 DATE WORK BEGAN
DATE AWARDED 04/17/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 04/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 13/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 565, 276. 61 PARTI Cl PATI NG $ 5,608, 369. 11 $ 2,419, 030. 70
AWARD PRQIJECT AMT: $  6,333,543. 94 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 85. 429 TOTAL EARNI NGS 5, 608, 369. 11 2,419, 030.70
FUNDS AVAI LABLE: $ 956, 907. 50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,608, 369. 11 2,419, 030. 70
TOTAL CLAI VS $ 0.00 RETAI NAGE -95,003. 16 -9,621. 41
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,513, 365. 95 2,409, 409. 29
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 5,513, 365. 95 2,409, 409. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2, 409, 409. 29

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22422R-BID ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHPP1602- 169 ESTI MATE NO 0003 16: 32: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 586. 000 0. 000
EACH 0. 000 0. 00
7.58000 0. 000 0. 00
0010 202-00201 Renoval of Curb 220. 000 220. 000
LF 0. 000 0. 00
11. 00000 220. 000 2,420.00
0015 202-00215 *Renoval of Concrete Pavenent (Pl aning) 444.000 444.000
Sy 0. 000 0. 00
21.38000 444,000 9,492.72
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 754. 000 1, 524. 000
SY 230. 000 2,095. 30
9. 11000 1, 754. 000 15,978. 94
0025 202-00810 *Rerpval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
167. 84000 0. 000 0. 00
0030 202-00821 *Renoval of Sign Panel 85. 000 0. 000
EACH 0. 000 0. 00
108. 29000 0. 000 0.00
0035 202-01130 *Renoval of Guardrail Type 3 7,199. 000 0. 000
LF 7,199. 000 50, 680. 96
7.04000 7,199. 000 50, 680. 96
0040 202-01300 *Renoval of End Anchorage 25. 000 0. 000
EACH 21. 000 6, 481. 02
308. 62000 21. 000 6, 481. 02
0045 203-01140 Rolling 40. 000 0. 000
HOUR 0. 000 0. 00
123. 28000 0. 000 0. 00
0050 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
117. 87000 0. 000 0.00
0055 203-01597  *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00

676. 79000 0. 000 0. 00



CONTI D: C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22422R-BI D ESTI MATE RUN 10/ 07/ 2020
PRQIECT: NHPP1602- 169 ESTI MATE NO 0003 16: 32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-02330 Laborer 24.000 0. 000
HOUR 0. 000 0. 00
90. 17000 0. 000 0. 00
0065 208- 00002 *Erosi on Log Type 1 (12 Inch) 190. 000 0. 000
LF 190. 000 936. 70
4.93000 190. 000 936. 70
0070 208-00020 *Silt Fence 200. 000 200. 000
LF 0. 000 0. 00
2. 08000 200. 000 416. 00
0075 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
12. 77000 0. 000 0. 00
0080 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1.000 541. 43
541. 43000 1. 000 541. 43
0085 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 954. 46000 0. 000 0. 00
0090 208-00071 Mai nt enance Aggregate (Vehicle Tracki ng Pad) 0. 000 0. 000
cY 0. 000 0. 00
124. 57000 0. 000 0. 00
0095 208-00103 *Renpval and Disposal of Sedinent (Labor) 80. 000 40. 000
HOUR 0. 000 0. 00
62. 37000 40. 000 2,494.80
0100 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 80. 000 40. 000
HOUR 0. 000 0. 00
148. 14000 40. 000 5,925. 60
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
166. 41000 0. 000 0. 00
0110 208-00107 Removal of Trash 0. 000 0. 000
HOUR 0. 000 0. 00

234.82000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

210-01170

210- 04010

212-00006

212-00032

213-00003

213- 00061

240- 00000

304- 09014

403- 00720

403- 00721

403- 34731

C22422R

22422R-BI D
NHPP1602- 169

| TEM
DESCRI PTI ON

ROADWAY

Reset Quardrail Type 7

Adj ust

Manhol e

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Mul ch Tackifier

*Wldlife Biologist

Aggr egat e Base Course (Special)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-34)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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16:32: 53

AMOUNT
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.00

.00

.00

.00

76

.00

06

.00

96



CONTI D: C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22422R-BI D ESTI MATE RUN 10/ 07/ 2020
PRQIECT: NHPP1602- 169 ESTI MATE NO 0003 16: 32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 15, 253. 160 15, 253. 160
TON 0. 000 0. 00
108. 50000 15, 253. 160 1, 654, 967. 86
0175 411-10255 Emul si fied Asphalt (Slow Setting) 10, 965. 500 7, 388.500
GAL 3,576. 500 7,761.01
2.17000 10, 965. 000 23,794.05
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 7,557. 000 0. 000
LF 6, 913. 000 318, 136. 26
46. 02000 6, 913. 000 318, 136. 26
0185 606-01370 *Transition Type 3G 9. 000 0. 000
EACH 9. 000 34, 110. 09
3, 790. 01000 9. 000 34, 110. 09
0190 606-01385 *Transition Type 3J 2.000 0. 000
EACH 2. 000 3,465. 16
1, 732. 58000 2.000 3, 465. 16
0195 606-01390 *End Anchorage Type 3K 11. 000 0. 000
EACH 1. 000 2,382.29
2,382.29000 1. 000 2,382.29
0200 606-01460  *Medi an Termi nal 8. 000 0. 000
EACH 0. 000 0. 00
8, 121. 46000 0. 000 0. 00
0205 606- 02003 *End Anchorage (Nonfl ared) 20. 000 0. 000
EACH 20. 000 72,551. 60
3, 627. 58000 20. 000 72,551. 60
0210 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2. 85000 0. 000 0. 00
0215 609-60011 Curb Type 6 (Section M 294. 000 0. 000
LF 294. 000 10, 187. 10
34. 65000 294. 000 10, 187. 10
0220 612-00001  *Delineator (Type I) 267. 000 0. 000
EACH 0. 000 0. 00

22.74000 0. 000 0. 00



CONTI D: C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22422R-BI D ESTI MATE RUN 10/ 07/ 2020
PRQIECT: NHPP1602- 169 ESTI MATE NO 0003 16: 32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 612-00002  *Delineator (Type II) 68. 000 0. 000
EACH 0. 000 0. 00
27.07000 0. 000 0. 00
0230 612-00003 *Del i neator (Type II1I) 45. 000 0. 000
EACH 0. 000 0. 00
31. 40000 0. 000 0. 00
0235 612-00031 *Del ineator (Type |) (Extra Height) 49. 000 0. 000
EACH 0. 000 0. 00
45. 48000 0. 000 0. 00
0240 612-00032 *Del i neator (Type I1) (Extra Height) 46. 000 0. 000
EACH 0. 000 0. 00
54. 14000 0. 000 0. 00
0245 612-00033 *Del ineator (Type Il1) (Extra Height) 149. 000 0. 000
EACH 0. 000 0. 00
62. 81000 0. 000 0. 00
0250 614-00011 *Si gn Panel (Class |) 146. 000 0. 000
SF 0. 000 0. 00
19. 49000 0. 000 0. 00
0255 614-00012 *Sign Panel (Class Il) 466. 000 0. 000
SF 0. 000 0. 00
23. 82000 0. 000 0. 00
0260 614-01512 *Steel Sign Support (2-1nch Round)(Post) 12. 000 0. 000
LF 0. 000 0. 00
16. 24000 0. 000 0. 00
0265 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00
102. 87000 0. 000 0. 00
0270 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 12. 000 0. 000
LF 0. 000 0. 00
23. 82000 0. 000 0. 00
0275 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 1. 000 0. 000

80) (Sli pbase)
EACH 0. 000 0. 00

247.98000 0. 000 0. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

614- 80385

626- 00000

626-01114

627-00013

627-00019

627-30105

627-30410

630- 00000

630- 00007

630- 00012

630- 80341

C22422R

NHPP1602- 169

22422R-BI D

| TEM
DESCRI PTI ON

ROADWAY

*Runble Strip

*Mobi | i zati on

*Public I nformation Managenent

(Tier 1V)

*Paverent Marking Paint (H gh Build) (Tenporary)

*Pavenent Marking Paint (Hi gh Build)(lnlaid)

( Per manent)

*Pavenment Marking Paint (Wrd-Synbol) (Inlaid)

*Pref ormed Thernopl astic Pavenent

Line) (Inlaid)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel Size A

Mar ki ng ( Xwal k- St op

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

0. 000
LF
6. 59000

1. 000
LS
613, 000. 00000

98. 000
DAY
74.72000
2,710. 000
GAL
49. 81000
1, 485. 000
GAL
124. 53000
1, 307. 000
SF
20. 30000
760. 000
SF
15. 32000
3, 800. 000
HOUR
23. 82000
32. 000
DAY
108. 29000
70. 000
DAY
1,611. 30000
66. 000
EACH

37.90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 560
0.373
0.933

53. 000
35. 000
88. 000

1,767.000
928. 000
2, 695. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 075. 250
1,212.500
2,287.750

11. 000
16. 000
27.000

29. 000
19. 000
48. 000

18. 000
14. 400
32. 400
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16:32: 53

AMOUNT

571, 929

6,575

134, 237
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2,923
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.00

00

36

95

.00

.00

.00

21

83
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CONTI D: C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22422R-BI D ESTI MATE RUN 10/ 07/ 2020
PRQIECT: NHPP1602- 169 ESTI MATE NO 0003 16: 32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80342  *Construction Traffic Sign (Panel Size B) 14. 000 5. 000
EACH 4.000 151. 60
37.90000 9. 000 341. 10
0340 630-80359 *Portabl e Message Sign Panel 150. 000 80. 000
DAY 70. 000 4,169. 20
59. 56000 150. 000 8, 934. 00
0345 630-80360  *Drum Channel i zi ng Device 42.000 12. 000
EACH 9. 600 207.94
21. 66000 21.600 467. 86
0350 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
37.90000 0. 000 0. 00
0355 630-80377 Portable Water Filled Barrier (Tenporary) 120. 000 0. 000
LF 0. 000 0.00
162. 43000 0. 000 0. 00
0360 630-80380 *Traffic Cone 264. 000 41. 000
EACH 32. 800 177. 45
5.41000 73. 800 399. 26
0365 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0.00
8,121. 46000 0. 000 0. 00
0370 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700-70012 F/ A Asphalt Pavenent |ncentive Snoothness 173, 875.120 0. 000
FA 173, 875. 120 173, 875. 12
1. 00000 173,875. 120 173, 875. 12
0380 700-70016 F/A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22422R-BI D ESTI MATE RUN 10/ 07/ 2020
PRQIECT: NHPP1602- 169 ESTI MATE NO 0003 16: 32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70023 F/ A On-The-Job Trai nee 9, 600. 000 0. 000
FA 3, 550. 000 3, 550. 00
1. 00000 3, 550. 000 3, 550. 00
0395 700- 70025 F/A Quality Incentive Payment 93, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0400 700- 70060 F/ A Adjust Uilities by Cthers 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700-70111 Project First Program Project First 1. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0410 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 6,501,090.01$ 2,419,030.708$ 5,544, 182. 49
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0415 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 485. 84000 1. 000 32,485. 84
0420 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
27,071. 53000 1. 000 27,071.53
0425 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4,629. 23000 1. 000 4,629. 23
CAT 0400 CURRENT AMT $ 64, 186.60 $ 0.00% 64, 186. 60

PROJECT TOTAL CURRENT AMI $ 6, 565,276.61% 2,419,030.70% 5, 608, 369. 09



